COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 08/ 2016

ESTI MATE SUMVARY 12:14: 08
CONTI D C20229- COVBO ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 18760- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 91.5  DAYS TI VE ALLOW 210 WORK DAYS
PR SH 7 FLOOD, ESTES PARK TO J PERCENT TIME:  43.57 ORI G TI VE ALLOW 210 VORK DAYS
PROJECT NO FSA007A- 015
SH 7 SAFETY IMP. S. OF ESTES P
NAME OF ROAD:
PRQJECT COUNTI ES: BOULDER, REG ON 4 LARI MER
CONTRACTOR:
AVERI CAN Cl VI L CONSTRUCTCORS, LLC. dba ACC Mountain West PAY PERI OD ENDI NG 11/ 30/ 2016 DATE TI ME STARTED 06/21/ 2016
4901 S. Wndernere St DATE LET 03/ 24/ 2016 DATE WORK BEGAN
DATE AWARDED 05/ 03/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 06/ 2016 DATE ACCEPTED
Littleton CO 80120 (303) 795- 2582 DATE NOTI CE TO PROCEED 06/ 21/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 7,413, 540. 68 PARTI Cl PATI NG $ 3,229, 027.70 $ 701, 786. 11
AWARD PRQIECT AMT: $  11,873,377.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 43.56% TOTAL EARNI NGS 3,229, 027. 70 701,786.11
FUNDS AVAI LABLE: $  4,184,512.98 STOCKPI LED MATER ALS 451, 857. 47 451, 857. 47
GROSS EARNI NGS 3, 680, 885. 17 1, 153, 643. 58
TOTAL CLAI VB $ 0.00 RETAI NAGE -87,168.83 - 19, 436. 58
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3,593, 716. 34 1,134, 207. 00
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 3,593, 716. 34 1,134, 207. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 134, 207. 00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20229- COVBO

PCN: 18760-BI D

PRQJECT: FSA007A- 015

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 0200 RQADWAY (007A)

0005 201-00000 C earing and G ubbing

0010 202-00037

Renoval of End Section

0015 202-00090

*Renoval of Delineator

0020 202-00201

Renoval of Curb

0025 202-00810

*Renoval of G ound Sign

0030 202-01130

*Renoval of Quardrail Type 3

0035 202-04002 G ean Cul vert

0040 203-01510 Backhoe
0045 203-01550 Dozi ng

0050 203-02330 Labor er
0055 207-00205 Topsoi |

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

0. 500
LS
60, 500. 00000
2.000
EACH
641. 00000
150. 000
EACH
7.00000
4, 034. 000
LF
4. 00000
120. 000
EACH
66. 00000
10, 724. 000
LF
3. 00000
6. 000
EACH
2,100. 00000
15. 000
HOUR
200. 00000
10. 000
HOUR
200. 00000
10. 000
HOUR
49. 00000
2.000
CcY

15. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 300
0. 000
0. 300

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

50. 000
49. 000
99. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 12/ 08/ 2016

12: 14: 08
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
18, 150. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
147. 00
297. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C20229- COVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18760- Bl D ESTI MATE RUN 12/ 08/ 2016
PRQJECT: FSA007A- 015 ESTI MATE NO 0005 12:14: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 RQADWAY (007A)
0060 207-00210 St ockpi | e Topsoi | 2.000 0. 000
CcY 0. 000 0. 00
11. 00000 0. 000 0.00
0065 208-00002 Erosion Log Type 1 (12 Inch) 170. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0066 900-00012 Added Item (Foot)/ Crunb Rubber Erosion Bags 200. 000 150. 000
LF 50. 000 414. 00
8. 28000 200. 000 1, 656. 00
0070 208-00103 Renoval and Di sposal of Sedinent (Labor) 15. 000 0. 000
HOUR 0. 000 0. 00
48. 00000 0. 000 0. 00
0075 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 15. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0080 208-00106 Sweepi ng (Sedi nent Renoval ) 30. 000 0. 000
HOUR 0. 000 0. 00
180. 00000 0. 000 0. 00
0085 208-00107 Renoval of Trash 2.000 0. 000
HOUR 0. 000 0. 00
48. 00000 0. 000 0. 00
0090 208-00206 Er osi on Control Supervisor 8. 000 2.000
DAY 0. 000 0. 00
175. 00000 2.000 350. 00
0095 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
240. 00000 0. 000 0. 00
0100 212-00006 Seedi ng (Native) 0. 004 0. 000
ACRE 0. 000 0. 00
400. 00000 0. 000 0. 00
0105 213-00012 Spray-on Ml ch Bl anket 0. 250 0. 000
ACRE 0. 000 0. 00
2, 400. 00000 0. 000 0. 00



CONTI D C20229- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18760- BI D ESTI MATE RUN 12/ 08/ 2016
PRQJECT: FSAO07A- 015 ESTI MATE NO 0005 12: 14: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 RQADWAY (007A)

0110 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 271. 000 0. 000
TON 0. 000 0. 00
180. 00000 0. 000 0.00
0115 603-10180 18 I nch Corrugated Steel Pipe 30. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0.00
0120 603-30018 18 Inch Steel End Section 3. 000 0. 000
EACH 0. 000 0. 00
1, 120. 00000 0. 000 0.00
0125 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 9, 687. 500 0. 000
LF 0. 000 0. 00
53. 00000 0. 000 0.00
0125 MATERI AL ALLOWANCE 0. 000
LF 9, 687. 500 293, 531. 25
30. 30000 9, 687. 500 293, 531. 25
0130 606-01370 *Transi tion Type 3G 4.000 0. 000
EACH 0. 000 0. 00
3, 600. 00000 0. 000 0.00
0130 MATERI AL ALLOWANCE 0. 000
EACH 4.000 6,573. 12
1, 643. 28000 4.000 6,573. 12
0135 606-01385 *Transition Type 3J 3. 000 0. 000
EACH 0. 000 0. 00
2, 200. 00000 0. 000 0.00
0135 MATERI AL ALLOWANCE 0. 000
EACH 3. 000 3,387.72
1, 129. 24000 3. 000 3,387.72
0140 606- 01390 *End Anchorage Type 3K 3. 000 0. 000
EACH 0. 000 0. 00
2, 400. 00000 0. 000 0.00
0140 MATERI AL ALLOWANCE 0. 000
EACH 3. 000 3,925. 26

1, 308. 42000 3. 000 3, 925. 26



CONTI D C20229- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18760- Bl D ESTI MATE RUN 12/ 08/ 2016
PRQJECT: FSA007A- 015 ESTI MATE NO 0005 12:14: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 0200 RQADWAY (007A)
0145 606- 02003 *End Anchorage (Nonfl ared) 7.000 0. 000
EACH 0. 000 0. 00
5, 700. 00000 0. 000 0. 00
0145 MATERI AL ALLOMANCE 0. 000
EACH 7.000 22,224.09
3,174.87000 7.000 22,224.09
0150 606- 02005 *End Anchor age (Fl ared) 32.000 0. 000
EACH 0. 000 0. 00
4, 400. 00000 0. 000 0. 00
0150 MATERI AL ALLOMANCE 0. 000
EACH 32. 000 79, 040. 00
2,470. 02000 32. 000 79, 040. 64
0155 607- 11350 Fence Deer 1, 150. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0160 607-60000 Deer Gate 1. 000 0. 000
EACH 0. 000 0. 00
3, 050. 00000 0. 000 0. 00
0165 607-60266 16 Foot Gate Doubl e (Chain Link) 1. 000 0. 000
EACH 0. 000 0. 00
1, 350. 00000 0. 000 0. 00
0170 609-60011  *Curb Type 6 (Section M 4, 039. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0175 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 165. 000 0. 000
EACH 0. 000 0. 00
121. 00000 0. 000 0. 00
0180 612-00103 *Del i neator (Drivable Concrete Installation) (Type I11) 33. 000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0. 00
0185 614-00011 *Sign Panel (Qass I) 327. 000 0. 000
SF 0. 000 0. 00
22. 00000 0. 000 0. 00



CONTI D C20229- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18760- BI D ESTI MATE RUN 12/ 08/ 2016
PRQJECT: FSA007A- 015 ESTI MATE NO. 0005 12:14: 08
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY (007A)
0190 614-00012 *Sign Panel (Oass I1) 881. 000 0. 000
SF 0. 000 0. 00
28. 00000 0. 000 0. 00
0195 614-01512 *Steel Sign Support (2-1nch Round)(Post) 456. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0200 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 41. 000 0. 000
EACH 0. 000 0. 00
267. 00000 0. 000 0. 00
0205 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 849. 000 0. 000
LF 0. 000 0. 00
34. 00000 0. 000 0. 00
0210 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 81. 000 0. 000
EACH 0. 000 0. 00
330. 00000 0. 000 0. 00
0215 625- 00000 *Construction Surveying 0. 500 0.171
LS 0. 075 13, 500. 00
180, 000. 00000 0.246 44, 280. 00
0220 626- 00000 *Mobi | i zati on 0. 500 0.245
LS 0. 049 53, 900. 00
1, 100, 000. 00000 0.294 323, 400. 00
0225 626-01103 Public Information Services (Tier I11) 0. 500 0.120
LS 0. 000 0. 00
18, 000. 00000 0.120 2,160. 00
0230 627-00011 *Pavement Mar ki ng Paint (Wt erborne) 13. 000 0. 000
GAL 0. 000 0. 00
36. 00000 0. 000 0. 00
0235 630- 00000 *Fl aggi ng 2, 380. 000 662. 500
HOUR 0. 000 0. 00
31. 00000 662. 500 20, 537. 50
0240 630- 00001 *Pilot Car Operation 100. 000 0. 000
HOUR 0. 000 0. 00
66. 00000 0. 000 0. 00



CONTI D C20229- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18760- BI D ESTI MATE RUN 12/ 08/ 2016
PRQJECT: FSAO07A- 015 ESTI MATE NO 0005 12: 14: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 RQADWAY (007A)

0245 630- 00007 *Traffic Control Inspection 40. 000 6. 000
DAY 0. 000 0. 00
200. 00000 6. 000 1, 200. 00
0250 630- 00012 *Traffic Control Managenent 70. 000 5. 000
DAY 0. 000 0. 00
1, 500. 00000 5. 000 7,500. 00
0255 630-80001 *Fl ashi ng Beacon (Portabl e) 3. 000 1. 500
EACH 0. 000 0. 00
800. 00000 1. 500 1, 200. 00
0260 630-80341 *Construction Traffic Sign (Panel Size A) 60. 000 16. 000
EACH 0. 000 0. 00
98. 00000 16. 000 1, 568. 00
0265 630-80342 *Construction Traffic Sign (Panel Size B) 70. 000 20. 500
EACH 1. 000 110. 00
110. 00000 21.500 2, 365. 00
0270 630-80343 *Construction Traffic Sign (Panel Size C 7.000 3. 500
EACH 0. 000 0. 00
125. 00000 3.500 437. 50
0275 630- 80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
7, 300. 00000 1. 000 7, 300. 00
0280 630- 80360 *Drum Channel i zi ng Devi ce 88. 000 37.500
EACH 6. 500 325. 00
50. 00000 44. 000 2,200. 00
0285 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 40. 000 0. 000
EACH 0. 000 0. 00
95. 00000 0. 000 0. 00
0290 630- 80370 Concrete Barrier (Tenporary) 60. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
0295 630- 80380 *Traffic Cone 90. 000 40. 000
EACH 0. 000 0. 00

8. 50000 40. 000 340. 00



CONTI D C20229- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18760- BI D ESTI MATE RUN 12/ 08/ 2016
PRQJECT: FSAO07A- 015 ESTI MATE NO 0005 12: 14: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 RQADWAY (007A)

0300 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 4. 000 0. 000
(Tenporary)
EACH 0. 000 0. 00
5, 400. 00000 0. 000 0. 00
0305 630-85011 *] npact Attenuator (Tenporary) 20. 000 0. 000
DAY 0. 000 0. 00
89. 00000 0. 000 0. 00
0310 630-85041 *Mobi | e Attenuator 120. 000 46. 000
DAY 19. 000 10, 925. 00
575. 00000 65. 000 37, 375. 00
0315 700- 70010 F/ A M nor Contract Revisions 136, 480. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700- 70012 F/ A Asphalt Pavenent |ncentive 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70016 F/ A Fuel Cost Adj ustnent 37,500. 000 0. 620
FA 0. 000 0. 00
1. 00000 0. 620 0. 62
0335 700-70018 F/ A Roadway Snoot hness | ncentive 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 100, 000. 000 0. 000
FA 1, 051. 950 1, 051. 95
1. 00000 1, 051. 950 1, 051. 95
0345 700-70021 F/ A On- The-Job Trai nee 2, 400. 000 0. 000
HOUR 657. 000 657. 00
1. 00000 657. 000 657. 00
0350 700- 70230 F/ A Communi cati on Lines 500. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20229- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 18760- BI D ESTI MATE RUN 12/ 08/ 2016
PRQIECT: FSA007A- 015 ESTI MATE NO 0005 12:14: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 RQADWAY (007A)
0355 700- 70380 F/ A Erosion Control 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 2,452,254.10 $ 489,711.39 % 882, 707. 65
CAT NO0201 0201 ROADWAY (007E)
0360 202- 00015 Renoval of Headwal | 0. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0365 202- 00019 Renoval of Inlet 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0370 202- 00035 Renoval of Pipe 333. 000 333. 000
LF 0. 000 0. 00
51. 00000 333. 000 16, 983. 00
0375 202- 00037 Renoval of End Section 3. 000 2.000
EACH 0. 000 0. 00
641. 00000 2.000 1, 282. 00
0380 202-00090 *Renoval of Delineator 40. 000 0. 000
EACH 0. 000 0. 00
7.00000 0. 000 0. 00
0385 202- 00220 Renoval of Asphalt Mat 250. 000 199. 000
Sy 0. 000 0. 00
25. 00000 199. 000 4,975. 00
0390 202-00810 *Renoval of Ground Sign 32. 000 0. 000
EACH 0. 000 0. 00
66. 00000 0. 000 0. 00
0395 202-01130 *Renoval of Quardrail Type 3 333. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0400 202- 04002 C ean Cul vert 8. 000 0. 000
EACH 0. 000 0. 00
2, 100. 00000 0. 000 0. 00



CONTI D C20229- COVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18760- Bl D ESTI MATE RUN 12/ 08/ 2016
PRQJECT: FSA007A- 015 ESTI MATE NO 0005 12:14: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 0201 RQADWAY (007E)
0405 203-00010 Uncl assi fied Excavation (Conplete In Place) 35. 000 11. 000
cY 0. 000 0. 00
38. 00000 11. 000 418. 00
0410 203-01500 Bl adi ng 4. 000 4.000
HOUR 0. 000 0. 00
155. 00000 4.000 620. 00
0415 203-01510 Backhoe 10. 000 4.000
HOUR 0. 000 0. 00
200. 00000 4.000 800. 00
0420 203-01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0425 203-02330  Laborer 0. 000 0. 000
HOUR 0. 000 0. 00
49. 00000 0. 000 0. 00
0430 206- 00510 Filter Material (O ass A 3. 000 3. 000
CcY 0. 000 0. 00
105. 00000 3. 000 315. 00
0435 207-00205 Topsoi | 122. 000 0. 000
cY 0. 000 0. 00
15. 00000 0. 000 0. 00
0440 207-00210 St ockpi | e Topsoi | 0. 000 0. 000
CcY 0. 000 0. 00
11. 00000 0. 000 0. 00
0445 207-00305 Wt | and Topsoi | 0. 000 0. 000
CcY 0. 000 0. 00
23. 00000 0. 000 0. 00
0450 207-00310 St ockpi | e Wetl and Topsoi l 0. 000 0. 000
CcY 0. 000 0. 00
19. 00000 0. 000 0. 00
0455 208- 00002 Erosion Log Type 1 (12 Inch) 640. 000 640. 000
LF 0. 000 0. 00
5. 00000 640. 000 3, 200. 00



CONTI D C20229- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 18760- BI D ESTI MATE RUN 12/ 08/ 2016
PRQJECT: FSA007A- 015 ESTI MATE NO 0005 12:14: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 0201 RQADWAY (007E)
0460 208-00041 Rock Check Dam 6. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0465 208- 00103 Renoval and Di sposal of Sedinent (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
48. 00000 0. 000 0. 00
0470 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0475 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
180. 00000 0. 000 0. 00
0480 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
48. 00000 0. 000 0. 00
0485 208-00206 Erosi on Control Supervisor 8. 000 2.000
DAY 0. 000 0. 00
175. 00000 2.000 350. 00
0490 212-00006 Seedi ng (Native) 0.118 0. 000
ACRE 0. 000 0. 00
400. 00000 0. 000 0. 00
0495 213-00002 Mil ching (Weed Free Hay) 0.019 0. 000
ACRE 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0500 213-00012 Spray-on Ml ch Bl anket 0. 100 0. 100
ACRE 0. 000 0. 00
2,400. 00000 0. 100 240. 00
0505 213-00061 Mil ch Tacki fier 2. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00
0510 214-01010 Brush Layer Cutting 420. 000 0. 000
EACH 0. 000 0. 00
5. 75000 0. 000 0. 00



CONTI D C20229- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 18760- BI D ESTI MATE RUN 12/ 08/ 2016
PRQIECT: FSAO07A- 015 ESTI MATE NO 0005 12: 14: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 0201 RQADWAY (007E)

0515 304-09014 *Aggregat e Base Course (Special) 530. 690 530. 690
TON 0. 000 0. 00
36. 50000 530. 690 19, 370. 19
0520 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 89. 430 89. 430
TON 0. 000 0. 00
180. 00000 89. 430 16, 097. 40
0523 403-34721 *HVA (G SX) (75) (PG 58-28) 2, 810. 620 2,810. 620
TON 0. 000 0. 00
97. 00000 2,810. 620 272,630. 14
0525 403-34731  Hot Mx Asphalt (Gading SX) (75) (PG 58-34) 0. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0. 00
0530 506-00212  Riprap (12 Inch) 10. 000 6. 000
CY 0. 000 0. 00
100. 00000 6. 000 600. 00
0535 506- 00409 Soil Riprap (9 Inch) 18. 300 18. 300
CY 0. 000 0. 00
90. 00000 18. 300 1, 647.00
0540 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 121. 000 121. 000
LF 0. 000 0. 00
104. 00000 121. 000 12, 584. 00
0545 603- 01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 160. 000 160. 000
LF 0. 000 0. 00
152. 00000 160. 000 24, 320. 00
0547 603-02245 30x19 In RCP (CP) Place) 40. 000 40. 000
LF 0. 000 0. 00
173. 00000 40. 000 6, 920. 00
0550 603-05018 18 Inch Reinforced Concrete End Section 10. 000 10. 000
EACH 0. 000 0. 00
1, 400. 00000 10. 000 14, 000. 00
0555 603- 05024 24 I nch Reinforced Concrete End Section 6. 000 6. 000
EACH 0. 000 0. 00

1, 500. 00000 6. 000 9, 000. 00



CONTI D C20229- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 18760- Bl D ESTI MATE RUN 12/ 08/ 2016
PRQJECT: FSA007A- 015 ESTI MATE NO 0005 12:14: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0201 0201 RQADWAY (007E)
0557 603-05124 30x19 In RCES 1. 000 1. 000
EACH 0. 000 0. 00
1, 850. 00000 1. 000 1, 850. 00
0560 604- 30000 Manhol e Sl ab Base (Special) 2.000 1. 000
EACH 1. 000 3, 350. 00
3, 350. 00000 2.000 6, 700. 00
0565 604- 30005 Manhol e Sl ab Base (5 Foot) 2.000 2.000
EACH -1.000 -2,900. 00
2,900. 00000 1. 000 2,900. 00
0570 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 262. 500 0. 000
LF 0. 000 0. 00
53. 00000 0. 000 0. 00
0570 MATERI AL ALLOMANCE 0. 000
LF 262.500 7,953.75
30. 30000 262.500 7,953.75
0575 606- 02005 *End Anchor age (Fl ared) 2.000 0. 000
EACH 0. 000 0. 00
4, 400. 00000 0. 000 0. 00
0575 MATERI AL ALLOMANCE 0. 000
EACH 2.000 4,940. 04
2,470. 02000 2.000 4,940. 04
0580 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 310. 000 0. 000
EACH 224.000 27,104. 00
121. 00000 224.000 27,104. 00
0585 612-00103 *Del i neator (Drivable Concrete Installation) (Type I11) 25. 000 0. 000
EACH 19. 000 2,375.00
125. 00000 19. 000 2,375.00
0590 614-00011 *Sign Panel (Qass I) 179. 000 0. 000
SF 0. 000 0. 00
22. 00000 0. 000 0. 00
0595 614-00012 *Sign Panel (Cass I1) 50. 000 0. 000
SF 0. 000 0. 00
28. 00000 0. 000 0. 00
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PON: 18760- BI D ESTI MATE RUN 12/ 08/ 2016
PRQIECT: FSAO07A- 015 ESTI MATE NO 0005 12: 14: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 0201 RQADWAY (007E)

0600 614-01512 *Steel Sign Support (2-1nch Round) (Post) 291. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0605 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 27.000 0. 000
EACH 0. 000 0. 00
267. 00000 0. 000 0. 00
0610 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 89. 000 0. 000
LF 0. 000 0. 00
34. 00000 0. 000 0. 00
0615 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 10. 000 0. 000
EACH 0. 000 0. 00
330. 00000 0. 000 0. 00
0620 627-00005 *Epoxy Pavenent MarKki ng 96. 000 91. 300
GAL 0. 000 0. 00
100. 00000 91. 300 9, 130. 00
0625 627-00011 *Paverent Marking Paint (\Waterborne) 0. 000 0. 000
GAL 0. 000 0. 00
36. 00000 0. 000 0. 00
0630 627-30329 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 100. 000 0. 000
Type
(Tve SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0635 630-00000  *Fl aggi ng 220. 000 144. 000
HOUR 0. 000 0. 00
31. 00000 144. 000 4, 464. 00
0640 630-00001 *Pilot Car Qperation 0. 000 0. 000
HOUR 0. 000 0. 00
66. 00000 0. 000 0. 00
0645 630- 00007 *Traffic Control I|nspection 7.000 1. 000
DAY 0. 000 0. 00
200. 00000 1. 000 200. 00
0650 630-00012 *Traffic Control Managenent 17. 000 17. 000
DAY 0. 000 0. 00

1, 500. 00000 17. 000 25, 500. 00
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PON: 18760- BI D ESTI MATE RUN 12/ 08/ 2016
PRQIECT: FSAO07A- 015 ESTI MATE NO 0005 12: 14: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 0201 RQADWAY (007E)

0655 630- 80001 *Fl ashi ng Beacon (Portabl e) 2.000 1. 000
EACH 0. 000 0. 00
800. 00000 1. 000 800. 00
0660 630-80338 *Barricade (Type 3 MD) (Tenporary) 4.000 1. 500
EACH 0. 000 0. 00
350. 00000 1. 500 525. 00
0665 630-80341 *Construction Traffic Sign (Panel Size A 5. 000 1. 500
EACH 0. 000 0. 00
98. 00000 1. 500 147.00
0670 630- 80342 *Construction Traffic Sign (Panel Size B) 60. 000 9. 500
EACH 0. 500 55. 00
110. 00000 10. 000 1, 100. 00
0675 630-80343 *Construction Traffic Sign (Panel Size C 2.000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0. 00
0680 630- 80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
7, 300. 00000 1. 000 7, 300. 00
0685 630- 80360 *Drum Channel i zi ng Devi ce 30. 000 15. 000
EACH 0. 000 0. 00
50. 00000 15. 000 750. 00
0690 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 15. 000 0. 000
EACH 0. 000 0. 00
95. 00000 0. 000 0. 00
0695 630-80380 *Traffic Cone 20. 000 0. 000
EACH 0. 000 0. 00
8. 50000 0. 000 0. 00
0700 630-85011 *| npact Attenuator (Tenporary) 0. 000 0. 000
DAY 0. 000 0. 00
89. 00000 0. 000 0. 00
0705 630-85041 *Mobi | e Attenuat or 0. 000 0. 000
DAY 0. 000 0. 00

575. 00000 0. 000 0. 00
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PCN: 18760- BI D ESTI MATE RUN 12/ 08/ 2016
PRQIECT: FSA007A- 015 ESTI MATE NO 0005 12:14: 08
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 0201 ROADWAY (007E)
0710 630-86810 *Traffic Signal (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
0711 900-00012 Added Item (Foot)/ 18 Inch Eq. CWP - Install only 20. 000 20. 000
LF 0. 000 0. 00
50. 00000 20. 000 1, 000. 00
CAT 0201 CURRENT AMI  $ 619, 663.33 $ 42,877.79 $ 511, 590. 52
CAT NO0202 0202 ROADWAY (Critical Culverts Assets)
0715 202-00010 Renoval of Tree 550. 000 488. 000
EACH 27.000 9, 450. 00
350. 00000 515. 000 180, 250. 00
0720 202-00015 Renoval of Headwal | 20. 000 18. 000
EACH 2. 000 1, 200. 00
600. 00000 20. 000 12, 000. 00
0725 202- 00020 Renoval of Concrete Box Cul vert 8. 000 6. 000
EACH 1. 000 17, 000. 00
17, 000. 00000 7.000 119, 000. 00
0730 202-00035 Renoval of Pipe 1, 055. 000 557. 000
LF 251. 000 12, 801. 00
51. 00000 808. 000 41, 208. 00
0735 202-00037 Renoval of End Section 20. 000 9. 000
EACH 6. 000 3, 846. 00
641. 00000 15. 000 9, 615. 00
0740 202- 00090 *Renoval of Delineator 18. 000 0. 000
EACH 0. 000 0. 00
7. 00000 0. 000 0. 00
0745 202- 00150 Renoval of Wall 32. 000 26. 000
EACH 4.000 4, 404. 00
1, 101. 00000 30. 000 33, 030. 00
0750 202- 00220 Renoval of Asphalt Mat 2, 235. 000 1,767. 400
5% 277. 000 6, 925. 00
25. 00000 2, 044. 400 51, 110. 00
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PON: 18760- BI D ESTI MATE RUN 12/ 08/ 2016
PRQIECT: FSAO07A- 015 ESTI MATE NO 0005 12: 14: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0202 0202 ROADWAY (Critical Culverts Assets)

0755 202-00240  Renoval of Asphalt Mat (Pl aning) 2,012. 000 0. 000
SY 0. 000 0. 00
7.00000 0. 000 0. 00
0760 202-01000 Renoval of Fence 60. 000 0. 000
LF 0. 000 0. 00
2.40000 0. 000 0. 00
0765 203-00010 Uncl assi fied Excavation (Conplete In Place) 3, 000. 000 446. 000
cY 136. 400 5,183. 20
38. 00000 582. 400 22,131. 20
0770 203- 00062 Enbanknent Material (Conplete In Place) (Special) 1, 865. 000 824. 620
cY 460. 280 19, 792. 04
43. 00000 1, 284. 900 55, 250. 70
0775 203-00100 Mick Excavation 682. 000 93. 000
cY 40. 000 1, 360. 00
34. 00000 133. 000 4,522.00
0780 203-00400 Rock Excavation 50. 000 0. 000
CY 0. 000 0. 00
100. 00000 0. 000 0. 00
0785 203-01500 Bl adi ng 40. 000 0. 000
HOUR 0. 000 0. 00
155. 00000 0. 000 0. 00
0790 203-01510 Backhoe 70. 000 6. 000
HOUR 0. 000 0. 00
200. 00000 6. 000 1, 200. 00
0795 203-01550 Dozi ng 50. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0800 203-01597 Pot hol i ng 110. 250 88. 750
HOUR 21.500 4,622. 50
215. 00000 110. 250 23,703.75
0805 203-02330 Labor er 70. 000 0. 000
HOUR 0. 000 0. 00

49. 00000 0. 000 0. 00
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PON: 18760- BI D ESTI MATE RUN 12/ 08/ 2016
PRQIECT: FSAO07A- 015 ESTI MATE NO 0005 12: 14: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0202 0202 ROADWAY (Critical Culverts Assets)

0810 206- 00000 Structure Excavation 2, 000. 000 280. 000
cY 675. 000 22,275.00
33. 00000 955. 000 31, 515. 00
0815 206-00065 Structure Backfill (FlowFill) 70. 000 8. 000
CcY 0. 000 0. 00
450. 00000 8. 000 3, 600. 00
0820 206-00100 Structure Backfill (dass 1) 357. 000 95. 000
cY 24.000 1,392. 00
58. 00000 119. 000 6, 902. 00
0825 206- 00505 Filter Material (Special) 14. 000 0. 000
CcY 0. 000 0. 00
128. 00000 0. 000 0. 00
0830 206-00510 Filter Material (O ass A 259. 000 56. 000
cY 12. 000 1, 260. 00
105. 00000 68. 000 7,140. 00
0835 206-01782 Shoring (Area 2) 1. 000 0. 000
LS 0. 100 11, 200. 00
112, 000. 00000 0. 100 11, 200. 00
0840 207-00205 Topsoi | 1, 809. 000 0. 000
CcY 0. 000 0. 00
15. 00000 0. 000 0. 00
0845 207-00210 St ockpi | e Topsoi | 1, 809. 000 74. 000
CcY 0. 000 0. 00
11. 00000 74. 000 814. 00
0850 207-00305 Wt | and Topsoi | 284. 000 0. 000
cY 0. 000 0. 00
23. 00000 0. 000 0. 00
0855 207- 00310 St ockpi | e Wetl and Topsoi l 284. 000 0. 000
CcY 0. 000 0. 00
19. 00000 0. 000 0. 00
0860 208-00002  Erosion Log Type 1 (12 Inch) 6, 388. 000 3, 310. 000
LF 1, 130. 000 5, 650. 00

5. 00000 4, 440. 000 22, 200. 00
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PON: 18760- BI D ESTI MATE RUN 12/ 08/ 2016
PRQIECT: FSAO07A- 015 ESTI MATE NO 0005 12: 14: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0202 0202 ROADWAY (Critical Culverts Assets)

0865 208-00041 Rock Check Dam 22.000 1. 000
EACH 1. 000 800. 00
800. 00000 2.000 1, 600. 00
0870 208- 00045 Concrete Washout Structure 11. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0875 208-00070 Vehi cl e Tracki ng Pad 15. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0880 208- 00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 16. 000
HOUR 0. 000 0. 00
48. 00000 16. 000 768. 00
0885 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 60. 000 16. 000
HOUR 0. 000 0. 00
100. 00000 16. 000 1, 600. 00
0890 208-00106 Sweepi ng (Sedi nent Renoval ) 100. 000 0. 000
HOUR 0. 000 0. 00
180. 00000 0. 000 0. 00
0895 208-00107 Renoval of Trash 12. 000 0. 000
HOUR 0. 000 0. 00
48. 00000 0. 000 0. 00
0900 208- 00206 Erosi on Control Supervisor 108. 000 25. 000
DAY 9. 000 1, 575. 00
175. 00000 34.000 5, 950. 00
0905 208- 00400 Wat er Control 0. 750 0. 250
LS 0. 000 0. 00
125, 160. 60000 0. 250 31, 290. 15
0910 210-00810 *Reset Ground Sign 5. 000 0. 000
EACH 0. 000 0. 00
240. 00000 0. 000 0. 00
0915 210-01000 Reset Fence 523. 000 0. 000
LF 0. 000 0. 00

7.00000 0. 000 0. 00
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PON: 18760- BI D ESTI MATE RUN 12/ 08/ 2016
PRQIECT: FSAO07A- 015 ESTI MATE NO 0005 12: 14: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0202 0202 ROADWAY (Critical Culverts Assets)

0920 212-00006 Seedi ng (Native) 3.078 0. 000
ACRE 0. 000 0. 00
400. 00000 0. 000 0.00
0925 212-00028 Seedi ng (Wetl ands) 0. 657 0. 000
ACRE 0. 000 0. 00
2, 400. 00000 0. 000 0. 00
0930 212-00032 Soi |l Conditioning 2.712 0. 000
ACRE 0. 000 0. 00
3, 050. 00000 0. 000 0. 00
0935 213-00002 Mul ching (Wed Free Hay) 0. 157 0. 000
ACRE 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0940 213-00012 Spray-on Ml ch Bl anket 3.078 0. 400
ACRE 0. 000 0. 00
2, 400. 00000 0. 400 960. 00
0945 213-00061 Mul ch Tacki fier 4. 000 0. 000
LB 0. 000 0. 00
2.00000 0. 000 0. 00
0950 214-01010 Brush Layer Cutting 1, 980. 000 990. 000
EACH 0. 000 0. 00
5. 75000 990. 000 5,692. 50
0955 216- 00201 Soi | Retention Blanket (Straw Coconut) (Biodegradable 4, 330. 000 0. 000
d ass
SY 0. 000 0. 00
1. 75000 0. 000 0. 00
0960 240-00000 W1dlife Biologist 80. 000 30. 500
HOUR 0. 000 0. 00
90. 00000 30. 500 2,745.00
0965 240-00010 Renoval of Nests 10. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0970 240-00020 Netting 0. 000 0. 000
SY 0. 000 0. 00

22.00000 0. 000 0. 00
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PON: 18760- BI D ESTI MATE RUN 12/ 08/ 2016
PRQIECT: FSAO07A- 015 ESTI MATE NO 0005 12: 14: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0202 0202 ROADWAY (Critical Culverts Assets)

0975 304- 06000 Aggregate Base Course (Cl ass 6) 564. 000 20. 620
TON 328. 580 29, 243. 62
89. 00000 349. 200 31, 078. 80
0980 304-09014 *Aggregat e Base Course (Special) 217. 000 0. 000
TON 0. 000 0. 00
36. 50000 0. 000 0. 00
0985 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 775. 460 572. 300
TON 203. 160 36, 568. 80
180. 00000 775. 460 139, 582. 80
0990 403-34731  *Hot Mx Asphalt (Gading SX) (75) (PG 58-34) 1, 081. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0. 00
0995 420-00104 CGeotextile (Erosion Control) (dass 3) 2, 660. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
1000 501-00200 Steel Sheet Piling (Type I1) 492. 000 0. 000
SF 0. 000 0. 00
55. 00000 0. 000 0. 00
1005 506-00212 Riprap (12 Inch) 318. 000 80. 000
cY 21.000 2,100. 00
100. 00000 101. 000 10, 100. 00
1010 506-00218 Riprap (18 Inch) 112. 000 46. 000
CY 0. 000 0. 00
100. 00000 46. 000 4, 600. 00
1015 506- 00225 Riprap (24 Inch) (Special) 102. 000 0. 000
CY 0. 000 0. 00
120. 00000 0. 000 0. 00
1020 506- 00237 Riprap (36 Inch) (Special) 83. 000 0. 000
CY 0. 000 0. 00
190. 00000 0. 000 0. 00
1025 506-00409  Soil Riprap (9 Inch) 21. 000 0. 000
CY 0. 000 0. 00

90. 00000 0. 000 0. 00
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PCN: 18760- Bl D ESTI MATE RUN 12/ 08/ 2016
PRQJECT: FSA007A- 015 ESTI MATE NO 0005 12:14: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0202 0202 ROADWAY (Critical Culverts Assets)
1030 506-00412 Soil Riprap (12 Inch) 121. 000 52. 000
CcY 0. 000 0. 00
90. 00000 52. 000 4, 680. 00
1035 506-00418 Soil Riprap (18 Inch) 111. 000 18. 000
cY 18. 000 1, 620. 00
90. 00000 36. 000 3, 240. 00
1040 506- 01100 Concrete Bl ock Revetnment 166. 000 0. 000
SY 0. 000 0. 00
320. 00000 0. 000 0. 00
1045 507-00000 Concrete Slope and Ditch Paving 13. 500 13. 500
CcY 0. 000 0. 00
575. 00000 13. 500 7,762.50
1050 601-03000 Concrete Cass D 342. 000 12. 000
cY 42.700 38, 216. 50
895. 00000 54.700 48, 956. 50
1055 601-03050 Concrete Class D (Vall) 52. 000 43. 800
cY -1.800 -1,611.00
895. 00000 42.000 37, 590. 00
1060 602- 00000 Rei nf orci ng Steel 4, 364. 000 0. 000
LB 0. 000 0. 00
1. 00000 0. 000 0. 00
1065 602- 00020 Reinforcing Steel (Epoxy Coated) 12, 633. 000 4,022. 000
LB 2,560. 000 3, 200. 00
1. 25000 6, 582. 000 8, 227.50
1070 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 364. 000 286. 000
LF 72.000 10, 944. 00
152. 00000 358. 000 54, 416. 00
1075 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 325. 000 48. 000
LF 182. 000 40, 040. 00
220. 00000 230. 000 50, 600. 00
1080 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 249. 000 0. 000
LF 0. 000 0. 00
230. 00000 0. 000 0. 00
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PON: 18760- BI D ESTI MATE RUN 12/ 08/ 2016
PRQIECT: FSAO07A- 015 ESTI MATE NO 0005 12: 14: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0202 0202 ROADWAY (Critical Culverts Assets)

1085 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 308. 000 308. 000
LF 0. 000 0. 00
275. 00000 308. 000 84, 700. 00
1090 603-01605 60 I nch Reinforced Concrete Pipe (Conplete In Place) 192. 000 76. 000
LF 0. 000 0. 00
450. 00000 76. 000 34, 200. 00
1095 603-02305 38x24 Inch Reinforced Concrete Pipe Elliptical 49. 000 48. 000
(Conplete In LF 0. 000 0. 00
185. 00000 48. 000 8, 880. 00

1100 603- 05024 24 1 nch Reinforced Concrete End Section 6. 000 4. 000
EACH 2. 000 3, 000. 00
1, 500. 00000 6. 000 9, 000. 00
1105 603- 05030 30 Inch Reinforced Concrete End Section 7. 000 1. 000
EACH 4.000 8, 000. 00
2, 000. 00000 5. 000 10, 000. 00
1110 603- 05036 36 I nch Reinforced Concrete End Section 3. 000 0. 000
EACH 0. 000 0. 00
2, 300. 00000 0. 000 0. 00
1115 603- 05042 42 Inch Reinforced Concrete End Section 4. 000 2. 000
EACH 0. 000 0. 00
2, 800. 00000 2. 000 5, 600. 00
1120 603- 05060 60 I nch Reinforced Concrete End Section 4. 000 1. 000
EACH 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
1125 603-05130 38x24 Inch Reinforced Concrete End Section Elliptical 2.000 2.000
EACH 0. 000 0. 00
2, 400. 00000 2. 000 4, 800. 00
1127 603-10240 24 In CSP 30. 000 30. 000
LF 0. 000 0. 00
125. 00000 30. 000 3, 750. 00
1130 603-10360 36 Inch Corrugated Steel Pipe 14. 000 0. 000
LF 0. 000 0. 00

135. 00000 0. 000 0. 00
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PON: 18760- BI D ESTI MATE RUN 12/ 08/ 2016
PRQIECT: FSAO07A- 015 ESTI MATE NO 0005 12: 14: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0202 0202 ROADWAY (Critical Culverts Assets)

1135 603-30024 24 Inch Steel End Section 1. 000 0. 000
EACH 0. 000 0. 00
1, 250. 00000 0. 000 0.00
1140 603- 70404 4X4 Foot Concrete Box Cul vert (Precast) 258. 000 244.000
LF 4.000 2,480. 00
620. 00000 248. 000 153, 760. 00
1145 603- 70804 8x4 Foot Concrete Box Cul vert (Precast) 76. 000 0. 000
LF 72.000 69, 480. 00
965. 00000 72.000 69, 480. 00
1150 603- 70806 8x6 Foot Concrete Box Cul vert (Precast) 84. 000 84. 000
LF 0. 000 0. 00
1, 500. 00000 84. 000 126, 000. 00
1155 603- 71204 12x4 Foot Concrete Box Culvert (Precast) 132. 000 0. 000
LF 55. 000 110, 000. 00
2, 000. 00000 55. 000 110, 000. 00
1160 604- 00305 Inlet Type C (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
3, 300. 00000 2.000 6, 600. 00
1165 604- 30005 Manhol e Sl ab Base (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2,900. 00000 0. 000 0. 00
1170 607-11525 Fence (Plastic) 4, 000. 000 208. 000
LF 0. 000 0. 00
3. 00000 208. 000 624. 00
1175 607-11530 Fence (Special) 50. 000 0. 000
LF 0. 000 0. 00
24. 00000 0. 000 0. 00
1180 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 2.000 0. 000
EACH 0. 000 0. 00
121. 00000 0. 000 0. 00
1185 612-00103 *Del i neator (Drivable Concrete Installation) (Type I11) 20. 000 0. 000
EACH 0. 000 0. 00

125. 00000 0. 000 0. 00
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PON: 18760- BI D ESTI MATE RUN 12/ 08/ 2016
PRQIECT: FSAO07A- 015 ESTI MATE NO 0005 12: 14: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0202 0202 ROADWAY (Critical Culverts Assets)

1190 619-10607 *60 I nch Wl ded Steel Pipe (Jacked) 104. 000 90. 000
LF 14. 000 26, 390. 00
1, 885. 00000 104. 000 196, 040. 00
1195 621-00450 Det our Pavenent 1, 713. 000 0. 000
SY 0. 000 0. 00
48. 00000 0. 000 0. 00
1200 627- 00005 *Epoxy Pavement Mar ki ng 16. 000 0. 000
GAL 0. 000 0. 00
100. 00000 0. 000 0. 00
1205 627-00011 *Pavement Marking Paint (\Waterborne) 18. 000 0. 000
GAL 0. 000 0. 00
36. 00000 0. 000 0. 00
1210 630-00000  *Fl aggi ng 3, 375. 000 2,092. 500
HOUR 1, 282. 500 39, 757. 50
31. 00000 3, 375. 000 104, 625. 00
1215 630- 00007 *Traffic Control Inspection 34. 000 23.000
DAY 11. 000 2,200. 00
200. 00000 34.000 6, 800. 00
1220 630- 00012 *Traffic Control Managenent 51. 000 32.000
DAY 19. 000 28, 500. 00
1, 500. 00000 51. 000 76, 500. 00
1225 630- 80001 *Fl ashi ng Beacon (Portabl e) 2.000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
1230 630- 80341 *Construction Traffic Sign (Panel Size A) 20. 000 1.500
EACH 4.500 441. 00
98. 00000 6. 000 588. 00
1235 630-80342 *Construction Traffic Sign (Panel Size B) 50. 000 23.500
EACH 1. 500 165. 00
110. 00000 25. 000 2, 750. 00
1240 630-80343 *Construction Traffic Sign (Panel Size C 4.000 0. 000
EACH 0. 000 0. 00

125. 00000 0. 000 0. 00
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PON: 18760- BI D ESTI MATE RUN 12/ 08/ 2016
PRQIECT: FSAO07A- 015 ESTI MATE NO 0005 12: 14: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0202 0202 ROADWAY (Critical Culverts Assets)

1245 630- 80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
7, 300. 00000 1. 000 7, 300. 00
1250 630- 80360 *Drum Channel i zi ng Devi ce 40. 000 14. 000
EACH 6. 000 300. 00
50. 00000 20. 000 1, 000. 00
1255 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 20. 000 0. 000
EACH 0. 000 0. 00
95. 00000 0. 000 0. 00
1260 630-80370 Concrete Barrier (Tenporary) 200. 000 30. 000
LF 0. 000 0. 00
55. 00000 30. 000 1, 650. 00
1265 630-80380 *Traffic Cone 40. 000 0. 000
EACH 0. 000 0. 00
8. 50000 0. 000 0. 00
1270 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 2. 000 0. 000
(Temporary) EACH 0. 000 0. 00
5, 400. 00000 0. 000 0. 00
1275 630-85011 *] npact Attenuator (Tenporary) 230. 000 0. 000
DAY 0. 000 0. 00
89. 00000 0. 000 0. 00
1280 630-86810 *Traffic Signal (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
15, 000. 00000 0. 000 0. 00

CAT 0202 CURRENT AMI  $ 3, 895,501.25$% 581,771.16 $ 2,116, 978. 40
CAT NO0300 0300 STRUCTURES (D-14-1)

1285 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 1, 582. 000 1, 582. 000
SY 0. 000 0. 00
13. 00000 1, 582. 000 20, 566. 00
1290 202-00425 *Renoval of Bridge Railing 256. 000 0. 000
LF 0. 000 0. 00

19. 00000 0. 000 0.00



CONTI D C20229- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PON: 18760- BI D ESTI MATE RUN 12/ 08/ 2016
PRQIECT: FSAO07A- 015 ESTI MATE NO 0005 12: 14: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0300 0300 STRUCTURES (D-14-1)

1295 202- 00453 Renoval of Portions of Present Structure (O ass 2) 192. 000 63. 000
SY 10. 000 3, 400. 00
340. 00000 73. 000 24, 820. 00
1300 202- 00460 Renoval of Portions of Present Structure (C ass 3) 13. 000 0. 000
SY 0. 000 0. 00
690. 00000 0. 000 0. 00
1305 202- 00503 Renoval of Portions of Present Structure 36. 000 0. 000
SY 0. 000 0. 00
200. 00000 0. 000 0. 00
1310 202- 05100 Sandbl asting Rei nforcing Steel 241. 000 0. 000
SY 73. 000 2,920. 00
40. 00000 73. 000 2,920. 00
1315 403-34731  *Hot M x Asphalt (Grading SX) (75) (PG 58-34) 116. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0. 00
1320 408-01100 Joi nt Seal ant 111. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
1325 509- 00001 Structural Steel (Galvanized) 207. 000 0. 000
LB 0. 000 0. 00
10. 00000 0. 000 0. 00
1330 515-00120 Wat er proof i ng ( Menbr ane) 640. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
1335 515-00410 Concrete Sealer (CalciumNtrite) 241. 000 0. 000
SY 73. 000 1, 241. 00
17. 00000 73. 000 1, 241. 00
1340 601-03040 Concrete Cass D (Bridge) 9. 000 0. 000
CcY 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
1345 601- 03540 Concrete O ass DT (Deck Toppi ng) 24.000 5. 500
CcY 0. 900 1, 440. 00

1, 600. 00000 6. 400 10, 240. 00
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PON: 18760- BI D ESTI MATE RUN 12/ 08/ 2016
PRQIECT: FSAO07A- 015 ESTI MATE NO 0005 12: 14: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0300 0300 STRUCTURES (D-14-1)

1350 602- 00020 Rei nforcing Steel (Epoxy Coated) 2, 000. 000 0. 000
LB 0. 000 0. 00
1. 25000 0. 000 0. 00
1355 606-11010 *Bridge Rail Type 10R 256. 000 0. 000
LF 0. 000 0. 00
265. 00000 0. 000 0. 00
1355 MATERI AL ALLOMANCE 0. 000
LF 256. 000 30, 282. 24
118. 29000 256. 000 30, 282. 24
1360 627-00011 *Paverent Mar ki ng Pai nt (\Waterborne) 3. 000 0. 000
GAL 0. 000 0. 00
36. 00000 0. 000 0. 00
1365 630- 00000 *Fl aggi ng 30. 000 0. 000
HOUR 0. 000 0. 00
31. 00000 0. 000 0. 00
1370 630- 00007 *Traffic Control Inspection 10. 000 0. 000
DAY 0. 000 0. 00
200. 00000 0. 000 0. 00
1375 630- 00012 *Traffic Control Managenent 25. 000 1. 000
DAY 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
1380 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
1385 630-80341 *Construction Traffic Sign (Panel Size A) 40. 000 0. 000
EACH 0. 000 0. 00
98. 00000 0. 000 0. 00
1390 630-80342 *Construction Traffic Sign (Panel Size B) 44. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
1395 630- 80343 *Construction Traffic Sign (Panel Size C 2.000 0. 000
EACH 0. 000 0. 00

125. 00000 0. 000 0. 00
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PCN: 18760- Bl D ESTI MATE RUN 12/ 08/ 2016
PRQJECT: FSA007A- 015 ESTI MATE NO 0005 12:14: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 0300 STRUCTURES (D-14-1)
1400 630- 80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
7, 300. 00000 1. 000 7, 300. 00
1405 630-80360  *Drum Channel i zi ng Device 30. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
1410 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 15. 000 0. 000
EACH 0. 000 0. 00
95. 00000 0. 000 0. 00
1415 630- 80370 Concrete Barrier (Tenporary) 300. 000 138. 000
LF 0. 000 0. 00
55. 00000 138. 000 7,590. 00
1420 630-80380 *Traffic Cone 80. 000 0. 000
EACH 0. 000 0. 00
8. 50000 0. 000 0. 00
1425 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 2. 000 1. 000
(Temporary) EACH 0. 000 0. 00
5, 400. 00000 1. 000 5, 400. 00
1430 630-85011 *] npact Attenuator (Tenporary) 190. 000 0. 000
DAY 0. 000 0. 00
89. 00000 0. 000 0. 00
1435 630- 86810 *Traffic Signal (Tenporary) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
CAT 0300 CURRENT AMI $ 403,372.00 $ 39,283.24 % 126, 859. 24
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1440 620- 00002 Field Ofice (dass 2) 0. 500 0. 500
EACH 0. 000 0. 00
45, 000. 00000 0. 500 22,500. 00
1445 620- 00012 Field Laboratory (d ass 2) 0. 500 0. 500
EACH 0. 000 0. 00
36, 500. 00000 0. 500 18, 250. 00
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ESTI MATE RUN 12/ 08/ 2016

PCN: 18760-BI D
PRQJECT: FSA007A- 015 ESTI MATE NO 0005 12:14: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1450 620- 00020 Sanitary Facility 0. 500 0. 500
EACH 0. 000 0.00
4, 000. 00000 0. 500 2,000. 00
CAT 0400 CURRENT AMI  $ 42,750.00 $ 0.00$ 42, 750. 00

PRQJIECT TOTAL CURRENT AMI $ 7,413,540.68$ 1,153,643.58$% 3,680, 885.81



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

Page 1

ESTI MATE RUN 12/ 08/ 2016

12:14: 08

CONTI D C20229- COVBO ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 20229- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 91.5 DAYS TI VE ALLOW 210 WORK DAYS
PR SH 7 FLOOD, ESTES PARK TO J PERCENT TI ME: 43.57 ORI G TI VE ALLOW 210 WORK DAYS
PRQJECT NO ERO07A- 022

PR SH 7 FLOOD, ESTES PARK TO J

NAME OF ROAD:
PRQJECT COUNTI ES: BOULDER, REG ON 4 LARI MER
CONTRACTOR:
AVERI CAN Cl VI L CONSTRUCTCORS, LLC. dba ACC Mountain West PAY PERI OD ENDI NG 11/ 30/ 2016 DATE TI ME STARTED 06/21/ 2016
4901 S. Wndermere St DATE LET 03/ 24/ 2016 DATE WORK BEGAN
DATE AWARDED 05/ 03/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 06/ 2016 DATE ACCEPTED
Littleton CO 80120 (303) 795- 2582 DATE NOTI CE TO PROCEED 06/ 21/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 5,535, 477. 00 PARTI Gl PATI NG $ 737,512.45 $ 99, 256. 00
AWARD PRQIECT AMT: $  11,873,377.00 NON-PARTI Cl PATI NG 42, 750. 00 0.00
PERCENT COVPLETE: 14. 10% TOTAL EARNI NGS 780, 262. 45 99, 256. 00
FUNDS AVAI LABLE: $  4,755,214.55 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 780, 262. 45 99, 256. 00
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -13,705.87 -1, 360. 68
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 766, 556. 58 97, 895. 32
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 766, 556. 58 97, 895. 32
OTHER ADJUSTMENTS 0. 00 0.00
PAYNENT DUE $ 97, 895. 32

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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PCN: 18760- Bl D ESTI MATE RUN
PRQJECT: FSAQ07A- 015 ESTI MATE NO 0005
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNT PR CE

CAT NO0200 0200 RCADWAY (007A)

0125 MATERI AL ALLOWANCE 0. 000
LF 9, 687. 500 293, 531. 25
30. 30000 9, 687. 500 293, 531. 25

0130 MATERI AL ALLOWANCE 0. 000
EACH 4.000 6,573.12
1, 643. 28000 4.000 6,573.12

0135 MATERI AL ALLOWANCE 0. 000
EACH 3. 000 3,387.72
1, 129. 24000 3. 000 3,387.72

0140 MATERI AL ALLOWANCE 0. 000
EACH 3. 000 3,925. 26
1, 308. 42000 3. 000 3,925. 26

0145 MATERI AL ALLOWANCE 0. 000
EACH 7.000 22,224.09
3,174.87000 7.000 22,224.09

0150 MATERI AL ALLOWANCE 0. 000
EACH 32. 000 79, 040. 00
2,470. 02000 32. 000 79, 040. 64
CAT 0200 CURRENT AMI  $ 0.00$% 408, 681.44 $ 408, 682. 08
CAT NO0200 0200 ROADWAY (20229)

0005 201- 00000 C earing and G ubbing 0. 500 0. 350
LS 0. 000 0. 00
60, 500. 00000 0. 350 21, 175. 00
0010 202-00010 Renoval of Tree 31. 000 12. 000
EACH 14. 000 4, 900. 00
350. 00000 26. 000 9, 100. 00
0015 202-00015 Renoval of Headwal | 2.000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0020 202- 00023 Renoval of Enbanknent Protector Type 3 2.000 0. 000
EACH 0. 000 0. 00

3, 000. 00000 0. 000 0.00



CONTI D C20229- COVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20229-BI D ESTI MATE RUN 12/ 08/ 2016
PRQJECT: ERO07A- 022 ESTI MATE NO 0005 12:14: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 RQOADWAY (20229)
0025 202-00035 Renoval of Pipe 155. 000 78. 000
LF 0. 000 0. 00
51. 00000 78. 000 3,978.00
0030 202-00037 Renoval of End Section 11. 000 2.000
EACH 0. 000 0. 00
641. 00000 2.000 1,282.00
0035 202-00220 Renoval of Asphalt Mat 149. 000 136. 000
SY 0. 000 0. 00
25. 00000 136. 000 3, 400. 00
0040 202-00240 Renoval of Asphalt Mat (Pl aning) 666. 000 0. 000
SY 0. 000 0. 00
7.00000 0. 000 0. 00
0045 202-01000 Renoval of Fence 30. 000 0. 000
LF 0. 000 0. 00
2. 40000 0. 000 0. 00
0050 202-04002 C ean Cul vert 16. 000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0055 203- 00010 Uncl assi fied Excavation (Conplete In Place) 4, 745. 000 0. 000
CcY 0. 000 0. 00
38. 00000 0. 000 0. 00
0060 203-00100 Mick Excavation 150. 000 0. 000
cY 0. 000 0. 00
34. 00000 0. 000 0. 00
0065 203-01500 Bl adi ng 100. 000 0. 000
HOUR 0. 000 0. 00
155. 00000 0. 000 0. 00
0070 203-01510 Backhoe 100. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0075 203-01550 Dozi ng 100. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00



CONTI D C20229- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20229-BI D ESTI MATE RUN 12/ 08/ 2016
PRQIECT: EROQ7A- 022 ESTI MATE NO 0005 12:14: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 RQADWAY (20229)
0080 203-02300 *Rock Scal er 300. 000 0. 000
HOUR 280. 500 35, 062. 50
125. 00000 280. 500 35, 062. 50
0085 203-02330 Labor er 100. 000 0. 000
HOUR 0. 000 0. 00
49. 00000 0. 000 0. 00
0090 206- 00000 Structure Excavation 700. 000 0. 000
CY 0. 000 0. 00
33. 00000 0. 000 0. 00
0095 206-00100  Structure Backfill (Qass 1) 340. 000 0. 000
CY 5. 000 290. 00
58. 00000 5. 000 290. 00
0100 206- 00505 Filter Material (Special) 14. 000 0. 000
CY 0. 000 0. 00
128. 00000 0. 000 0. 00
0105 206- 00510 Filter Material (dass A 133. 000 0. 000
CY 2.000 210. 00
105. 00000 2.000 210. 00
0110 206-01001 Bed Course Material (Special) 83. 000 0. 000
CY 0. 000 0. 00
111. 00000 0. 000 0. 00
0115 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0. 00
46, 004. 00000 0. 000 0. 00
0120 207-00205 Topsoi | 2, 008. 000 0. 000
CY 0. 000 0. 00
15. 00000 0. 000 0. 00
0125 207-00210 St ockpi | e Topsoi | 2, 008. 000 0. 000
CY 0. 000 0. 00
11. 00000 0. 000 0. 00
0130 207-00305 Wt | and Topsoi | 124. 000 0. 000
CY 0. 000 0. 00
23. 00000 0. 000 0. 00



CONTI D C20229- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20229-BI D ESTI MATE RUN 12/ 08/ 2016
PRQJECT: ER007A- 022 ESTI MATE NO 0005 12: 14: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 RQOADWAY (20229)

0135 207-00310 St ockpi | e Wetl and Topsoi | 124. 000 0. 000
CY 0. 000 0. 00
19. 00000 0. 000 0. 00
0140 208-00002 Erosion Log Type 1 (12 Inch) 2,001. 000 810. 000
LF 140. 000 700. 00
5. 00000 950. 000 4, 750. 00
0145 208-00041 Rock Check Dam 3. 000 0. 000
EACH 1. 000 800. 00
800. 00000 1. 000 800. 00
0150 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0155 208-00070 Vehi cl e Tracki ng Pad 2.000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0160 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
48. 00000 0. 000 0. 00
0165 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0170 208-00106 Sweepi ng (Sedi nent Renoval) 80. 000 0. 000
HOUR 0. 000 0. 00
180. 00000 0. 000 0. 00
0175 208-00107 Renoval of Trash 4. 000 0. 000
HOUR 0. 000 0. 00
48. 00000 0. 000 0. 00
0180 208- 00206 Erosi on Control Supervisor 26. 000 5. 000
DAY 0. 000 0. 00
175. 00000 5. 000 875. 00
0185 208- 00400 Wat er Control 0. 250 0. 000
LS 0. 000 0. 00

125, 160. 60000 0. 000 0. 00



CONTI D C20229- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20229-BI D ESTI MATE RUN 12/ 08/ 2016
PRQJECT: ER007A- 022 ESTI MATE NO 0005 12: 14: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 RQOADWAY (20229)

0190 212-00006 Seedi ng (Native) 3.304 0. 000
ACRE 0. 000 0. 00
400. 00000 0. 000 0. 00
0195 212-00028 Seedi ng (\Wetl ands) 0.127 0. 000
ACRE 0. 000 0. 00
2,400. 00000 0. 000 0. 00
0200 212-00032 Soi | Condi tioni ng 2.162 0. 000
ACRE 0. 000 0. 00
3, 050. 00000 0. 000 0. 00
0205 213-00002 Mil ching (Weed Free Hay) 3.131 0. 000
ACRE 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0210 213-00012 Spray-on Ml ch Bl anket 0. 300 0. 000
ACRE 0. 000 0. 00
2,400. 00000 0. 000 0. 00
0215 213-00061 Mil ch Tackifier 300. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00
0220 214-01010 Brush Layer Cutting 2,900. 000 1, 450. 000
EACH 0. 000 0. 00
5. 75000 1, 450. 000 8, 337.50
0225 216- 00201 Soi | Retention Blanket (Straw Coconut) (Biodegradable 10, 754. 000 0. 000
d ass
SY 0. 000 0. 00
1. 75000 0. 000 0. 00
0230 304-09014 *Aggregat e Base Course (Special) 1, 076. 000 0. 000
TON 0. 000 0. 00
36. 50000 0. 000 0. 00
0235 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 700. 000 30. 540
TON 0. 000 0. 00
180. 00000 30. 540 5,497. 20
0240 403-34731  *Hot M x Asphalt (Gading SX) (75) (PG 58-34) 26, 000. 000 0. 000
TON 0. 000 0. 00

97. 00000 0. 000 0. 00



CONTI D C20229- COVBO

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7

PCN: 20229-BID ESTI MATE RUN 12/ 08/ 2016
PRQJECT: ERO07A- 022 ESTI MATE NO 0005 12:14: 08
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADVAY (20229)
0245 420-00104 CGeotextile (Erosion Control) (dass 3) 1, 423. 000 0. 000
Sy 0. 000 0. 00
5. 00000 0. 000 0. 00
0250 501- 00200 Steel Sheet Piling (Type I1I) 1, 320. 000 0. 000
SF 0. 000 0. 00
55. 00000 0. 000 0. 00
0255 506- 00036 Gouted Riprap (36 Inch) (Special) 151. 000 0. 000
(9 0. 000 0. 00
320. 00000 0. 000 0. 00
0260 506-00218 R prap (18 Inch) 9. 000 0. 000
(e 0. 000 0. 00
100. 00000 0. 000 0. 00
0265 506- 00409 Soil Riprap (9 Inch) 28. 000 0. 000
(e 0. 000 0. 00
90. 00000 0. 000 0. 00
0270 506-00412 Soil Riprap (12 Inch) 228. 000 0. 000
(% 0. 000 0. 00
90. 00000 0. 000 0. 00
0275 506-00418 Soil Riprap (18 Inch) 73. 000 0. 000
(e 10. 000 900. 00
90. 00000 10. 000 900. 00
0280 514-00100 Hand Rai | 34. 000 0. 000
LF 0. 000 0. 00
285. 00000 0. 000 0. 00
0285 601- 01000 Concrete Cass B 29. 000 0. 000
(e 0. 000 0. 00
530. 00000 0. 000 0. 00
0290 601- 03000 Concrete Cass D 73. 000 0. 000
(e 0. 000 0. 00
895. 00000 0. 000 0. 00
0295 601- 03050 Concrete Class D (Vall) 3. 000 0. 000
cY 1.800 1,611.00
895. 00000 1.800 1,611.00
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PON: 20229-BI D ESTI MATE RUN 12/ 08/ 2016
PRQJECT: ER007A- 022 ESTI MATE NO 0005 12: 14: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 RQOADWAY (20229)

0300 602- 00000 Rei nforcing Steel 9, 250. 000 0. 000
LB 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 602-00020 Rei nforcing Steel (Epoxy Coated) 247.000 0. 000
LB 246. 000 307. 50
1. 25000 246. 000 307.50
0310 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 174. 000 0. 000
LF 0. 000 0. 00
220. 00000 0. 000 0. 00
0315 603- 02360 45x29 Inch Reinforced Concrete Pipe Elliptical 75. 000 72.000
LF 0. 000 0. 00
325. 00000 72.000 23, 400. 00
0320 603- 05030 30 Inch Reinforced Concrete End Section 6. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0325 603-05136 45x29 Inch Reinforced Concrete End Section Elliptical 2.000 2.000
EACH 0. 000 0. 00
2, 700. 00000 2.000 5, 400. 00
0330 603-30024 24 Inch Steel End Section 5. 000 0. 000
EACH 0. 000 0. 00
1, 250. 00000 0. 000 0. 00
0335 603-30042 42 Inch Steel End Section 1. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0340 605-82100 Pi pe Edge Drain 192. 000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00
0345 607- 01000 Fence Barbed Wre with Metal Posts 30. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0350 607-11525 Fence (Plastic) 200. 000 0. 000
LF 0. 000 0. 00

3. 00000 0. 000 0. 00
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PON: 20229-BI D ESTI MATE RUN 12/ 08/ 2016
PRQJECT: ER007A- 022 ESTI MATE NO 0005 12: 14: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 RQOADWAY (20229)

0355 615- 00030 Enbanknent Protector Type 3 1. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0360 616- 30499 Trash Guard Speci al 1. 000 0. 000
EACH 0. 000 0. 00
14, 100. 00000 0. 000 0. 00
0365 619-10607 *60 I nch Wl ded Steel Pipe (Jacked) 114. 000 109. 000
LF 0. 000 0. 00
1, 885. 00000 109. 000 205, 465. 00
0370 625- 00000 *Construction Surveying 0. 500 0. 039
LS 0. 000 0. 00
180, 000. 00000 0. 039 7,020. 00
0375 626- 00000 *Mobi | i zat i on 0. 500 0. 245
LS 0. 049 53, 900. 00
1, 100, 000. 00000 0.294 323, 400. 00
0380 626-01103 Public Information Services (Tier I11) 0. 500 0.120
LS 0. 000 0. 00
18, 000. 00000 0.120 2,160. 00
0385 627-00005 *Epoxy Pavement Mar ki ng 510. 000 0. 000
GAL 0. 000 0. 00
100. 00000 0. 000 0. 00
0390 627-00011 *Pavement Mar ki ng Paint (\Waterborne) 13. 000 0. 000
GAL 0. 000 0. 00
36. 00000 0. 000 0. 00
0395 627-01001 *Preformed Plastic Pavenent Marking (Type I) 2, 976. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0400 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 347. 000 0. 000
|
) SF 0. 000 0. 00
24. 00000 0. 000 0. 00
0405 627-30329 *Preformed Plastic Pavement Marking (Xwal k- Stop Line) 470. 000 0. 000
Type
(Typ SF 0. 000 0. 00

18. 00000 0. 000 0. 00
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PCN: 20229-BID ESTI MATE RUN 12/ 08/ 2016
PRQJECT: ERO07A- 022 ESTI MATE NO 0005 12:14: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 RQADWAY (20229)
0410 630-00000  *Fl aggi ng 4, 500. 000 758. 000
HOUR 0. 000 0. 00
31. 00000 758. 000 23, 498. 00
0415 630-00001 *Pilot Car Qperation 125. 000 0. 000
HOUR 0. 000 0. 00
66. 00000 0. 000 0. 00
0420 630- 00007 *Traffic Control Inspection 32. 000 11. 000
DAY 0. 000 0. 00
200. 00000 11. 000 2,200. 00
0425 630-00012 *Traffic Control Managenent 68. 000 14. 000
DAY 0. 000 0. 00
1, 500. 00000 14. 000 21, 000. 00
0430 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0435 630-80341 *Construction Traffic Sign (Panel Size A) 45. 000 5. 000
EACH 0. 000 0. 00
98. 00000 5. 000 490. 00
0440 630-80342 *Construction Traffic Sign (Panel Size B) 70. 000 27.500
EACH 2.500 275. 00
110. 00000 30. 000 3, 300. 00
0445 630- 80343 *Construction Traffic Sign (Panel Size O 30. 000 14. 000
EACH 0. 000 0. 00
125. 00000 14. 000 1, 750. 00
0450 630- 80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
7, 300. 00000 1. 000 7, 300. 00
0455 630- 80360 *Dr um Channel i zi ng Devi ce 87.000 37.500
EACH 6. 000 300. 00
50. 00000 43. 500 2,175.00
0460 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 40. 000 0. 000
EACH 0. 000 0. 00
95. 00000 0. 000 0. 00
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PCN: 20229-BID ESTI MATE RUN 12/ 08/ 2016
PRQIECT: EROQ7A- 022 ESTI MATE NO 0005 12:14: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 RQADWAY (20229)
0465 630-80370 Concrete Barrier (Tenporary) 108. 000 54. 000
LF 0. 000 0. 00
55. 00000 54. 000 2,970. 00
0470 630-80380 *Traffic Cone 90. 000 0. 000
EACH 0. 000 0. 00
8. 50000 0. 000 0. 00
0475 630- 85006 *] npact Attenuator (Sand Filled Plastic Barrel) 4. 000 0. 000
(Temporary) EACH 0. 000 0. 00
5, 400. 00000 0. 000 0. 00
0480 630-85011 *] npact Attenuator (Tenporary) 30. 000 0. 000
DAY 0. 000 0. 00
89. 00000 0. 000 0. 00
0485 630- 85041 *Mobi | e Attenuator 120. 000 0. 000
DAY 0. 000 0. 00
575. 00000 0. 000 0. 00
0490 630-86810 *Traffic Signal (Tenporary) 1. 000 0. 000
EACH 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
0495 700- 70010 F/ A M nor Contract Revisions 163, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0500 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0505 700-70012 F/ A Asphalt Pavenent |ncentive 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0510 700-70016 F/ A Fuel Cost Adj ustnent 37,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0515 700- 70018 F/ A Roadway Snoot hness | ncentive 50, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 20229-BI D ESTI MATE RUN 12/ 08/ 2016
PRQIECT: ERO07A- 022 ESTI MATE NO 0005 12:14: 08
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADVAY (20229)
0520 700- 70019 F/ A Asphalt Cenent Cost Adjustnent 50, 000. 000 6, 824.750
F A 0. 000 0. 00
1. 00000 6, 824. 750 6, 824.75
0525 700- 70021 F/ A On-The-Job Trai nee 2, 400. 000 584. 000
HOUR 0. 000 0. 00
1. 00000 584. 000 584. 00
0530 700- 70230 F/ A Conmuni cation Lines 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0535 700- 70380 F/ A Erosion Control 2, 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 5,492,727.00 $ 99, 256. 00 $ 737,512. 45
CAT NO0201 0201 ROADWAY (007E)
0570 MATERI AL ALLOWANCE 0. 000
LF 262. 500 7,953.75
30. 30000 262. 500 7,953.75
0575 MATERI AL ALLOWANCE 0. 000
EACH 2.000 4,940. 04
2, 470. 02000 2.000 4,940. 04
CAT 0201 CURRENT AMI  $ 0.00$% 12,893.79% 12,893.79
CAT NOO300 0300 STRUCTURES (D-14-1)
1355 MATERI AL ALLOWANCE 0. 000
LF 256. 000 30, 282. 24
118. 29000 256. 000 30, 282. 24
CAT 0300 CURRENT AMI  $ 0.00$% 30,282.24 % 30, 282. 24
CAT NO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0540 620- 00002 Field Office (Oass 2) 0. 500 0. 500
EACH 0. 000 0. 00
45, 000. 00000 0. 500 22,500. 00
0545 620-00012 Field Laboratory (O ass 2) 0. 500 0. 500
EACH 0. 000 0. 00
36, 500. 00000 0. 500 18, 250. 00
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CONTI D C20229- COVBO
PCN: 20229-BI D ESTI MATE RUN 12/ 08/ 2016
PRQJECT: ERO07A- 022 ESTI MATE NO 0005 12:14: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0550 620-00020 Sanitary Facility 0. 500 0. 500
EACH 0. 000 0.00
4, 000. 00000 0. 500 2,000. 00
CAT 0400 CURRENT AMI  $ 42,750.00 $ 0.00$ 42, 750. 00

PRQJIECT TOTAL CURRENT AMI  $

5,535,477.00 $

551, 113.47$ 1, 232, 120. 56



